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  MEMORANDUM 
 

To:  CMAQ Project Selection Committee 
 

From:  CMAP Staff 
 

Date:  December 5, 2013 
 

Re:  CMAQ Transit Project Expenditure Updates – 3rd Calendar Quarter of 2013 
 

 

Staff conducted the 3rd quarter of 2013 Transit Project Expenditure Update.  This effort is intended 

to track transit project expenditures after each project has been obligated.  Of the 57 transit projects 

reported on this quarter, 9 are complete, but not closed out.  Eleven projects have not expended any 

CMAQ funds yet.  The table below summarizes the agencies’ responses and provides federal dollars 

expended, unexpended balances, and the percent of obligated CMAQ funds expended on each 

agency’s projects (excluding completed projects) to show the degree to which active projects are yet 

to be undertaken. 

 

Summary of CMAQ Transit Project Expenditures Updates – 3rd Quarter 2013   

Agency 
# of 

Projects 

# of 
completed 

projects 
(but not 
closed) 

# of 
new 

"close 
outs" 

# of 
Active 

Projects 
w/ zero 
expendi
-tures 

Combined  
% expended 

on 
incomplete 

projects 

Federal 
Dollars 

expended on 
incomplete 

projects 

Remaining 
Balance on 
incomplete 

Projects 
(Federal 
Dollars) 

# "stalled-
unclear" 
projects 

RTA 8 0 0 2 10.9% 5,151,653 42,146,931 0 

CTA 13 0 0 2 36.3% 7,907,321 13,892,620 0 

Metra 14 2 0 6 30.9% 4,495,692 10,052,362 0 

Pace 11 3 0 1 80.6% 54,104,870 13,062,358 0 

CDOT 11 4 0 0 14.3% 16,281,107 97,462,893 0 

Totals 57 9 0 11 -- 87,940,643 176,617,164 0 

 

No projects are stalled at this time. 
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